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Excavator removing material from inside and outside 
of sheet piling. 

 
Material being stockpiled  to be placed back in pit once 
work is completed. 
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Contractor has started to work on installation of the Pump Casing/Header.  Soil around the sheeting will be 
removed to a depth of 12/13’, sheeting will be driven another 12’ into ground.  All material in the sheeted area must 
be removed before the pump casing and related equipment can be installed.  The contractor will have to deal with 
ground water, the volume of water and removal process will likely dictate the progress of this activity. 
 
 


